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CONTRACT (“CONTRACT”) MODIFICATION  

 

Modification No.:  # 5     

 

CONTRACT No.:  060B6400007 

 

CONTRACT Name:   Salesforce Licenses 2016 

         

        CONTRACT Dated:      February 12, 2016 

 

This Modification to the above-referenced Contract is made as of the date executed by the State below (“Effective 

Date”), by and between, Carahsoft Technology Corp. (“Contractor”) and the State of Maryland, acting through the 

Department of Information Technology (the “State”); 

 

WHEREAS, the State and the Contractor entered into the Contract described above; 

 

WHEREAS, the State and the Contractor modified the contract by extending the period of performance until 

February 22, 2022, when, unless further extended, it will expire in accordance with its terms; and 

 

WHEREAS, the parties have agreed to extend the contract to August 31, 2022; and 

 

WHEREAS, spend on the Contract is near the Contract ceiling because of unanticipated use of the Contract in 

connection with the State’s response to the novel coronavirus pandemic; and 

 

WHEREAS, the parties desire to increase the Contract not to exceed value so that pandemic related and other 

demand for use of Salesforce in the conduct of the State’s business can be met during the balance of the term. 

 

 NOW THEREFORE, in consideration of the Recitals which are hereby made a substantive part hereof, and the 

promises and the covenants herein contained, the adequacy and sufficiency of which are duly acknowledged, the parties 

agree as follows: 

 

1. The Contract period of performance is extended through August 31, 2022 (the Extension 

 Period”). 

 

2. The NTE Amount established in Section 4.2 of the Contract is increased by Six Million Seven Hundred 

 Fifty Thousand Dollars ($6,750,000) to $31,750,000.  

 

Except as expressly modified herein, all provisions of the Contract remain in full force and effect and are hereby 

ratified and confirmed.  Rates applicable during the Extension Period are those rates currently in effect. 
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IN WITNESS WHEREOF, the parties have caused this Modification to be executed by their respective duly 

authorized officers, agents or officials as of the above-referenced date. 

 

 

 

 

CONTRACTOR 

 

 

By:  ________________________________ By: ______________________________ 

Witness/Attest      Corporate Officer/Authorized Agent 

 

__________________________________ 

Printed Name/Title of Officer/Agent 

 

 

STATE OF MARYLAND 

By:  Department of Information Technology 

 

 

________________________________  By:  ______________________________ 

Witness       Michael G. Leahy 

       Secretary 

 

 

Approved as to form and legal sufficiency 

 

this ___________ day of ______________, 20__ 

 

_________________________________ 

Assistant Attorney General 

 

 

Tyler Miller Sales Manager

16 February 22

Michael Leahy (Feb 16, 2022 16:03 EST)
Michael Leahy
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